LACCRC DRAFT SCHEDULE		1	il	May					June					July				Aug			September					October				November				December					
LACCRC DRAFT SCHEI	DULE			L8 25												18 2																				5 1			
	-	Ар	Ap A	Ap Ap	Μ	М	М	Μ	Μ	Ju	Ju	Ju	Ju	Jul ·	Jul	Jul Ju	ul - /	Au	Au	Au	Au	Au	Se	Se	Se	Se	Oc	Oc	Oc	Oc	Oc	No	No	No	No	De 🖸)e [)e	De
PHASE	WEEK																																						
PHASE I PUBLIC WORKSHOPS																																							
Undercount Workshop	April 13																																						
COI Workshop	May 11																																						
CBO Workshop	May 20																																						
Neighborhood Councils Workshop	June 9																																						
PHASE II PUBLIC HEARINGS - COI TESTIN	ΛΟΝΥ																																						
Public Hearing - CD12	July 1																																						
Public Hearing - CD5	July 7																																						
Public Hearing - CD11	July 13																																						
Public Hearing - CD3	July 15																																						
Public Hearing - CD2	July 21																																						
Public Hearing - CD13	July 29																																						
Public Hearing - CD6	July 31																																						
Public Hearing - CD4	August 4																																						_
Public Hearing - CD7	August 7																																						
Regional Public Hearing #1	August 11																																						
Public Hearing - CD1	August 14																																						
Public Hearing - CD15	August 18																																						
Public Hearing - CD14	August 21																																						
Regional Public Hearing #2	August 25																																						
Public Hearing - CD10	August 28																																						
Regional Public Hearing #3	Sept 1																																						_
Public Hearing - CD9	Sept 11																																						
Public Hearing - CD8	Sept 18																																						
Regional Public Hearing #4	Sept 25																																						
CENSUS DATA RELEASED																																							
Draft Maps in Development																																							
STATE ADJUSTED DATA RELEASED																																							
PHASE III PUBLIC HEARINGS - DRAFT MA	APS																																						
Draft Maps Released																																							
Public Testimony (4 Regional Mtgs)																																							
LACCRC Approval of Final Maps																																			Τ				
COUNCIL AND MAYORAL APPROVALS																																					T		
Rules Committee/Council Public Heari	ngs																																						
Council Approval of Maps																																							
BOE and City Attorney Draft Ordinance	2																																						
Council Approval & Mayoral Signature																																							